



Project Management Software Implementation Doña Ana County

CLIENT

Doña Ana County

Doña Ana County enlisted ECM's assistance in evaluating and implementing a Project Management Software to help the City Engineers and Project Manager to establish processes and track and monitor project work for roadways and utilities.

LOCATION

Las Cruces, NM

By enlisting the use of project management software, the County will have the capability to track all projects throughout each of the different stages. Field staff will also have the opportunity to make changes and updates from the field with the use of mobile technology.

ROLE

Project Management Software
Implementation

Coordinating with the with the owners, ECM gathered software goals, project data, and additional information that was useful in identifying the best software option for the county. ECM actively researched and evaluated multiple project management softwares that was available and made detailed recommendations to the county. ECM noted the value, ease of use, and variety of options available with the different programs.

COST/SIZE

ECM's services also included training and implementation of best management practices for project management and the implementation of processes and measures for task management on projects.